BRENTWOOD STANDARD SPECIFICATIONS – 2006013.03
01700-1

PRIVATE 

SECTION 01700

CONTRACT CLOSE OUT

PART listnum "WP List 1" \l 1
GENERAL

listnum "WP List 1" \l 2

SUBSTANTIAL COMPLETION


A.
When Contractor considers Work or designated portion of Work is substantially complete, submit written notice with list of items to be completed or corrected.


B.
Should Architect/Engineer inspection find Work is not substantially complete, he will promptly notify Contractor in writing, listing observed deficiencies.


C.
Contractor shall remedy deficiencies and send a second written notice of substantial completion.


D.
When Architect/Engineer finds Work is substantially complete he will prepare a Certificate of Substantial Completion in accordance with provisions of General Conditions.

listnum "WP List 1" \l 2

FINAL COMPLETION


A.
When Contractor considers Work is complete, submit written certification:

listnum "WP List 1" \l 4
Contract Documents have been reviewed.

listnum "WP List 1" \l 4
Work has been inspected for compliance with Contract Documents.

listnum "WP List 1" \l 4
Work has been completed in accordance with Contract Documents, and deficiencies

 listed with Certificate of Substantial Completion have been corrected.

listnum "WP List 1" \l 4
Equipment and systems have been tested adjusted, and balanced, and are fully

 operational.

listnum "WP List 1" \l 4
Operation of systems has been demonstrated to Owner's personnel.

listnum "WP List 1" \l 4
Work is complete and ready for final inspection.


B.
Should Architect/Engineer's inspection find Work incomplete, he will promptly notify Contractor in writing listing observed deficiencies.


C.
Contractor shall remedy deficiencies and send a second certification of final completion.


D.
When Architect/Engineer finds work is complete, he will consider closeout submittals.

listnum "WP List 1" \l 2

REINSPECTION FEES


A.
Should status of completion of Work require reinspection by Architect/Engineer due to failure of Work to comply with Contractor's claims on initial inspection, Owner will deduct the amount of Architect/Engineer compensation for reinspection services from final payment to Contractor.

listnum "WP List 1" \l 2

INSPECTION BY LOCAL GOVERNMENT AGENCIES


A.
Be responsible for notification of government agencies to make required inspections.  Notify Architect/Engineer 24 hours prior to inspections.

listnum "WP List 1" \l 2

CLOSEOUT SUBMITTALS


A.
Prior to release of retainage submit the following:

listnum "WP List 1" \l 4
Evidence of Compliance with Requirements of Governing Authorities:

listnum "WP List 1" \l 5
Certificate of Occupancy.

listnum "WP List 1" \l 5
Certificates of Inspection required for mechanical and electrical systems.

listnum "WP List 1" \l 4
Project Record Documents.

listnum "WP List 1" \l 4
Operation and Maintenance Data.

listnum "WP List 1" \l 4
Warranties and Bonds.

listnum "WP List 1" \l 4
Spare Parts and Maintenance Materials.

listnum "WP List 1" \l 4
Keys and Keying Schedule.

listnum "WP List 1" \l 4
Evidence of Payment and Release of Liens in accordance with Conditions of the 

Contract ‑ AIA Document G706A.  A Release of Liens from each major subcontractor 

and supplier shall be attached to this document.  The Contractor, at his option, may

 provide a bond in the amount of monies owed to subcontractors and suppliers for

 retainage.  Each subcontractor and supplier shall confirm the amount owed by affidavit

 attached to the bond.

listnum "WP List 1" \l 4
Consent of Surety to Final Payment ‑ AIA Document G707.

listnum "WP List 1" \l 4
Affidavit of Payment of Debts and Claims ‑ AIA Document G706.

listnum "WP List 1" \l 4
Certificates of Insurance for Products and Completed Operations:  In accordance with

 Supplementary Conditions.

listnum "WP List 1" \l 2

STATEMENT OF ADJUSTMENT OF ACCOUNTS

listnum "WP List 1" \l 3
Prior to closeout submittals, submit final statement reflecting adjustments to Contract Sum 

indicating:

listnum "WP List 1" \l 4
Original Contract Sum.

listnum "WP List 1" \l 4
Previous change orders.

listnum "WP List 1" \l 4
Changes under allowances.

listnum "WP List 1" \l 4
Changes under unit prices.

listnum "WP List 1" \l 4
Deductions for uncorrected work.

listnum "WP List 1" \l 4
Deductions for reinspection fees.

listnum "WP List 1" \l 4
Other adjustments to Contract Sum.

listnum "WP List 1" \l 4
Total Contract Sum as adjusted.

listnum "WP List 1" \l 4
Previous payments.

listnum "WP List 1" \l 4
Sum remaining due 

B. Architect/Engineer will issue a final Change Order reflecting approved adjustments to Contract 


Sum not made previously by change orders.

listnum "WP List 1" \l 2

APPLICATION FOR FINAL PAYMENT


A.
Submit application for final payment in accordance with provisions of Conditions of the Contract.  Final payment will not be made until closeout submittals have been received and approved by Architect/Engineer.

listnum "WP List 1" \l 2

FINAL CLEANING


A.
Execute prior to final inspection.


B.
Clean interior and exterior surfaces exposed to view; remove temporary labels, stains and foreign substances, polish transparent and glossy surfaces, vacuum carpeted and soft surfaces.  Clean equipment and fixtures to a sanitary condition, clean or replace filters of mechanical equipment.  Clean roofs, gutters, downspouts, and drainage systems.


C.
Clean site; sweep paved areas, rake clean other surfaces.


D.
Remove waste and surplus materials, rubbish, and construction facilities from the Project and from the site.

listnum "WP List 1" \l 2

OPERATIONAL AND MAINTENANCE DATA


A.
Provide data in the form of an instructional manual.


B.
Submit three sets prior to final inspection, bound in 8‑1/2 x 11 inch three ring side binders with durable plastic covers with typed or printed title, "OPERATION AND MAINTENANCE INSTRUCTIONS", list title of Project and identify subject matter.


C.
Provide a separate volume for each system, with a table of contents and index tabs for each volume.


D.
Part 1:  Directory, listing names, addresses, and telephone numbers of: Architect/Engineer and Contractor.


E.
Part 2:  Operation and maintenance instructions, arranged by system.  For each system, give names, addresses, and telephone numbers of subcontractors and suppliers.  List:

listnum "WP List 1" \l 4
 Appropriate design criteria.  List of equipment.  Parts list.  Operating instructions.

 Maintenance instructions, equipment.  Maintenance instructions, finishes.  Shop 

 drawings and product data.  Warranties.  Drawings folded to fit binder.

listnum "WP List 1" \l 2

WARRANTIES AND BONDS


A.
Provide duplicate, notarized copies.  Execute Contractor's submittals and assemble documents executed by subcontractors, suppliers, and manufacturers.  Provide table of contents and assemble in binder with durable plastic cover.


B.
Submit material prior to final application for payment.  For equipment put into use with Owner's permission during construction, submit within 10 days after first operation.  For items of Work delayed materially beyond Date of Substantial Completion, provide updated submittal within ten days after acceptance, listing date of acceptance as start of warranty period.

listnum "WP List 1" \l 2

SPARE PARTS AND MAINTENANCE MATERIALS


A.
Provide products, spare parts, and maintenance materials in quantities specified in each section, in addition to that required for completion of Work.  Coordinate with Owner, deliver to Owner's representative and obtain receipt prior to final payment.

PART listnum "WP List 1" \l 1
PRODUCTS

listnum "WP List 1" \l 3
Not Used.

PART listnum "WP List 1" \l 1
EXECUTION

listnum "WP List 1" \l 3
Not Used.
END OF SECTION 01700 ‑ CONTRACT CLOSE OUT
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